


RESOLUTION NO. 2026-6.__
OF THE GOVERNING BODY OF
THE BOROUGH OF BLOOMINGDALE

RESOLUTION OF THE BOROUGH OF BLOOMINGDALE, COUNTY OF PASSAIC AND STATE OF NEW JERSEY AUTHORIZING CHANGE ORDER #1 FOR THE CONTRACT AWARDED TO MIKE FITZPATRICK CONTRACTORS, INC. FOR ANN STREET & ELM STREET WATER MAIN IMPROVEMENTS TO MICHAEL FITZPATRICK CONTRACTORS, INC

WHEREAS, the Borough of Bloomingdale and Mike Fitzpatrick Contractors, Inc., have entered into a contract in the amount of $629,693.00 for the water main improvement project via Resolution No. 2025-10.21; and,

WHEREAS, it has been recommended by the Borough Engineer, Thomas A. Boorady of Darmofalski Engineering Associates, Inc., that certain changes to this contract are necessary & were unknown or unforeseen at the time of plan preparations. 

	Non-Contract Work Items – (unforeseen work within project limits)
									Additional Cost	

Change Order #1 							$   39,885.23

					Total Net Change Order: 	$   39,885.23

					Percentage Increase:		6.33%
; and

	WHEREAS, the original contract amount was $629,693.00; the amended contract amount based upon Change Order #1 is $669,578.23 which is 6.33% increase from the original contract amount; and,

WHEREAS, in accordance with N.J.A.C. 5:30-11.3, the change orders have not caused the originally awarded contract price to be exceeded by more than 20 percent; and,

WHEREAS, the Borough Engineer, Thomas A. Boorady of Darmofalski Engineering Associates, Inc., has reviewed the change order and recommended to the Governing Body that it modify its agreement with Mike Fitzpatrick Contractors, Inc., subject to the certification of funds, as a result of the above-referenced changes of condition which have occurred on the project; and,

WHEREAS, Borough Chief Financial Officer or their designee has certified the funds in the annexed certification; and,

	NOW, THEREFORE, BE IT RESOLVED by the Governing Body of the Borough of Bloomingdale, in the County of Passaic and State of New Jersey, that Change Order #1 is hereby approved in the contract between the Borough of Bloomingdale and Mike Fitzpatrick Contractors, Inc. as follows:
 
	Original Contract			$   629,693.00
	Change Order #1			$     39,885.23
 	New Contract Total:		            $   669,578.23
 
					Increase 6.33%

This Resolution will take effect immediately upon approval and certification of funds.
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