RESOLUTION NO. 2018-2.__
OF THE GOVERNING BODY

OF THE BOROUGH OF BLOOMINGDALE
CHANGE ORDER – PACIFIC CONSTRUCTION – REEVE AVE
WHEREAS, a contract was awarded to Pacific Construction, LLC, 531 Route 22 East, PO 240, Whitehouse Station NJ, 08889, for the Reeve Ave Improvements; and

WHEREAS, the Borough Engineer has advised Change Order No. 7 has been processed for this contract, which reflects an increase in the contract of $85,268.19 due to unforeseen sanitary sewer conditions within the project limits on various streets within the project making the new adjusted contract total $ 515,271.83; and

WHEREAS, Borough Chief Financial Officer has certified the funds from Acct.

No. C-06-56-571-12A-100; 

NOW, THEREFORE, BE IT RESOLVED that the Mayor and Council of the Borough of Bloomingdale hereby approve Change Order No. 7 and the Borough Engineer's recommendation of the increase of $85,265.19 to the original contract price of $ 430,003.64, for the adjusted contract total of $515,271.83 and

BE IT FURTHER RESOLVED that upon approval of Change Order No. 7 authorization be and is hereby given to pay Change Order No. 7 in the amount of $85,268.19.
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I hereby certify that the foregoing is a true copy of a Resolution adopted by the Governing Body of the Borough of Bloomingdale at an Official Meeting held on February 20, 2018.
___________________________________

Breeanna Calabro, RMC
Municipal Clerk, Borough of Bloomingdale

